COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2001

ESTI MATE SUMVARY 15: 15: 15
CONTI D: C13310 ESTI MATE NO 0005 PROG SPEC YR 1999
PCN: 13310- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 197.0 DAYS TIME ALLOW 1/1/2003 FIXED COVPLETI ON DAT
REG ON- W DE S| GN REPLACEMENT PERCENT TIME:  28.68 ORI G TIME ALLON 1/1/2003 FI XED COVPLETI ON DAT
PRQJECT NO SHE R500- 051
REGI ON- W DE S| GN' REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: VARI OUS, REG ON 5
CONTRACTOR:
PALI SADE CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 29/ 2001 DATE TI ME STARTED 02/14/2001
695 36 ROAD DATE LET 01/ 25/ 2001 DATE WORK BEGAN
DATE AWARDED 01/ 29/ 2001 DATE TI ME STOPPED 11/29/2001
DATE CONTRACT EXECUTED  02/12/2001 DATE ACCEPTED 11/ 29/ 2001
PALI SADE CO 81526 970/ 464- 7371 DATE NOTI CE TO PROCEED 02/ 14/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 673, 585. 09 PARTI Cl PATI NG $ 293, 294. 58 $ 38,773.92
AWARD PRQJECT AMT: $ 698, 882. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 43. 54% TOTAL EARNI NGS 293, 294. 58 38,773.92
FUNDS AVAI LABLE: $ 380, 290. 51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 293, 294. 58 38,773.92
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,905.92 -581. 61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 289, 388. 66 38, 192. 31
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 289, 388. 66 38, 192. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38, 192. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13310- BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: SHE R500- 051 ESTI MATE NO 0005 15: 15: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 1, 395. 000 469. 000
EACH 123. 000 1,107.00
9. 00000 592. 000 5, 328. 00
0010 202-00821 REMOVAL CF SI GN PANEL 1, 269. 000 227.000
EACH 80. 000 792.00
9. 90000 307. 000 3,039. 30
0015 614-00011 SI GN PANEL (CLASS I) 9, 914. 000 2,721.000
SF 738. 000 7,239.78
9. 81000 3, 459. 000 33,932.79
0020 614-00012 SI GN PANEL (CLASS I1) 7,123. 000 1,977.000
SF 630. 000 8, 801. 10
13. 97000 2,607. 000 36,419.79
0025 614-01502 STEEL SI GN POST (2 | NCH ROUND) 9, 248. 000 3,417. 000
LF 813. 000 7,382.04
9. 08000 4, 230. 000 38, 408. 40
0030 614-01552 STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE) 6, 015. 000 1, 691. 000
LF 456. 000 13, 452.00
29.50000 2,147.000 63, 336. 50
0035 614-10120 VARI ABLE MESSAGE SI GN 2.000 2.000
EACH 0. 000 0. 00
39, 965. 00000 2.000 79, 930. 00
0040 626-00000 MOBI LI ZATI ON 1.000 0. 600
LS 0. 000 0. 00
54, 833. 00000 0. 600 32, 899. 80
0045 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0050 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C13310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13310- BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: SHE R500- 051 ESTI MATE NO 0005 15: 15: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0065 614-10128 BLANKOUT SIGN (FI B OPT) BLANK- QUT SI GNS 10. 000 0. 000
EACH 0. 000 0.00
4, 200. 00000 0. 000 0. 00
0066 700- 70002 F/ A ANTI Cl PATED CMO ADJUSTMENT TO BLANK- QUT SI GNS 0. 000 0. 000
F A 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0070 900-00014 ADDED | TEM (LUMP SUM/ ADDI TI ONAL SI GN PANELS & POSTS 5, 378. 000 0. 000
ADDED TO CDOT | NVENTORY
LS 0. 000 0.00
1. 00000 0. 000 0.00
0080 900-00014 ADDED | TEM (LUMP SUM/ SI GN | NVENTORY PERFORMED BY 8, 147. 000 0. 000
CONTRACTOR
LS 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  673,585.09% 38,773.92%  293,294.58

PRQJECT TOTAL CURRENT AMI $  673,585.09 % 38,773.92%  293,294.58



